
UPPER POST LAKE SOUTH SHORE LANDING IMPROVEMENTS  

(August 7, 2021) 

ISSUES WITH THE LAUNCH AREA 

 

 

1. The launch has an 18’ to 20’ long washout at the lake side end of the concrete ramp.  This 
washout is caused by people power loading boats onto their trailers.  The washout drops from 3 
feet at the end of the concrete ramp to more than 5 feet in depth.  The washed-out materials 
have been deposited in a 20-foot long tailings mound, located approximately 40 feet from 
shore.  This tailing mound has a depth of as little as 3 feet.   Please see the contour mapping 
above.  Boat trailers have been known to get hung up on the ramp drop-off and boat motors 
props often hit the tailings mound.   

 
2. Each year winter Ice pushes the existing concrete boat ramp further and further onto shore.   

The Town of Elcho maintenance staff has been able to manage this issue by adding gravel to the 
front of the ramp to smooth out the ramps transition to the gravel approach.   

 
3. There presently is no rain runoff management from the slope of the boat landing.   The DNR will 

require an engineered runoff management plan should any major reconstruction take place.  
 

4. The lake is required to have at least one boat launch that meets ADA accessibility standards.  
Post Lake presently does not have a launch that meets ADA standards.   The South Shore 
Landing has been designated as the lakes ADA accessible landing.  The DNR will require an 
engineered plan for ADA accessibility for any major boat launch improvements. 

 
MAJOR IMPROVEMENT OPTIONS  
MSA Engineering has provided a preliminary estimate of $284,000 for the renovation of the boat 
landing.   Below are two funding options that may be available to the Lake District. 
 
Funding Option #1   
PLP&RD share of the project   $142,000 
State RBF grant   $142,000 
Total Cost    $284,000 
            



Funding Option #2 
PLP&RD share of the project  $  42,000 
State (RBF) Grant   $142,000 
Federal (SFR) Grant   $100,000 (We are not likely to obtain this grant) 
Total Cost    $284,000 
 
Other Possible Options 

1. Do nothing and wait until problems become unmanageable.   
 

2.  Fill-in the washout area with 6” to 24” clean quarry stone and remove the tailings pile.   There 
would be no DNR permit required should the Lake District elect to manually remove the tailings 
pile with hand shovels and pails (No Excavating Equipment).   If excavation equipment is to be 
used to remove the tailing pile a DNR Dredging Permit would be required at a cost of $303.  This 
approach does not address the runoff management issues, the ADA issues, or the ice push issue.      

 
 
 


